

17	033	50	02
033	5	1	6
033	22	2010	

~~SECRET~~

Eng. m-9-526  
8 JUN 1959  
7 43211

CONFIDENTIAL

Director of Logistics

Director of Communications

Please Refer to  
Engineering Staff

Contract 046-12519-8,  RS-16 Fabrication - Cost Increase

1. Under the terms of Contract 046-12519-8  is fabricating ten (10) field sets, RS-16C. It has been necessary for  to make certain changes in the construction of these units. These changes do not increase the scope of the program. An extension of time will be needed to complete the required work.
2. The contractor has submitted an estimate of the cost increase (See Attachment A) required to complete the fabrication of the RS-16C field sets. The cost estimate has been evaluated by the Engineering Staff and is considered acceptable.
3. It is requested that Contract 046-12519-8 with the  Division,  be amended to increase the contract funds available in accordance with the attached document. Attached also is Requisition No. MSB 59-580 indicating that the allotment to be charged for this purpose is 8-6895-10-000. Funds in the amount of \$11,107 have been encumbered for this project. It is further requested that the contractor be granted an extension of time to 31 July 1959.  project engineer, may be contacted on Extension  for further information.

## Attachments:

- (1) Requisition No. MSB 59-580
- (2) Contractor's letters and cost estimate

OC-E/R+D-EP/PCV:mjr (1 June 59)

Coordination:

Distribution:

R+D Subject File

OC-A

MSB

R+D Obligation File

R+D Vital File

OC-E Chrono

R+D Chrono

EP Chrono

*[Signature]*  
OC-P

*[Signature]*  
DD/CO

CONFIDENTIAL

~~SECRET~~